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I E

Resolution G-00-20, STIP Guidelines, adopted by the Cdifornia Trangportation Commission (Commission) on
July 19, 2000, stipulate that funds alocated for the construction phase of loca grant projects are available for
contract award for aperiod of 12 months from the date of alocation.

The project listed on the attachment received an alocation of $950,000 for construction during the 1999-2000
fiscd year. The City of Mountain View has requested an extension to alow sufficient time to resolve
outstanding issues that caused unforeseen delaysin the project.

RECOMMENDATION

The Department supports the project extension request.
SUMMARY

The Commission has dlocated $950,000 for the project listed on the attachment. The attachment describes
progress to date on the project and the delays that have resulted in the extension request.
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Attachment |
LOCAL
EXTEN- ALLOCATION REIM- AGENCY | CALTRANS
SION APPLICANT/ DATE AND PROGRAM/ AMOUNT BURSED LOCAL AGENCY EXTENSION RECOM-
REQUEST PROJECT DEADLINE YEAR ALLOCATED | TO DATE | BALANCE REASON FOR DELAY REQUEST | MENDATION
5 months City of Mountain View/Stevens |Resolution FP-99-29 99-00 $950,000 $0 $950,000 |Approval of the trail alignment took eight months 03-Apr-01 30-Apr-01
Creek Bicycle and Pedestrian |11/3/99 longer than planned due to environmental
Trail-Phase | PPNO. 9101 Deadline 11/30/00 constraints, including endangered species habitat.
Also, the presence of aerially deposited lead
required the agency to execute a testing program
that further delayed the project. Due to these
unforeseen events, the agency is requesting a 5-
month time extension to award the contract for this
project.
Total $950,000 $0 $950,000




